
A–88

Glenview Naval Air Station and Libertyville Training Site

Size: 1,300 acres (1,121 acres at Glenview; 164 acres at Libertyville)

Mission: Provided accommodations for aircraft, conducted flight and general training, and served as a NIKE

missile location (Libertyville site)

HRS Score: NA

IAG Status: None

Contaminants: Petroleum hydrocarbons, heavy metals, PCBs, solvents, asbestos, and

waste activated sludge

Media Affected: Groundwater, surface water, sediment, and soil

Funding to Date: $24.3 million

Estimated Cost to Completion (Completion Year): $0.2 million (FY2000)

Final Remedy in Place or Response Complete Date for BRAC Sites:  FY2000

Final Remedy in Place or Response Complete Date for Non-BRAC Sites:  FY1997

Restoration Background
Glenview was established in 1937 to provide accommodations for
Service aircraft. In World War II, the station was used for flight
training. In 1946, it became a Reserve Command training facility.
Libertyville was a flight training site and a NIKE missile air defense
location. In July 1993, the BRAC Commission recommended closure
of Glenview Naval Air Station, except for 93 acres of housing
property, and the Libertyville Training Site. Closure occurred in
FY95.

Forty-three sites were identified at the two bases: 33 CERCLA sites
and 2 underground storage tank (UST) sites at Glenview; 7 CERCLA
sites and 1 UST site at Libertyville. Of these sites, those that present
the greatest risk are fire-fighter training areas, landfills, fuel storage
areas, and areas where waste was disposed of on the land surface.

In FY88, a Preliminary Assessment identified six potentially
contaminated sites at Glenview. A Site Inspection (SI) completed in
FY92 identified three more sites at Glenview. Between FY92 and
FY94, the installation completed an Interim Removal Action for five
of seven CERCLA sites at Libertyville. During FY94, an Environmen-
tal Baseline Survey was completed for the two bases.

Because Glenview is 18 miles from Libertyville, two separate local
communities are involved with these sites, requiring the formation of
two Restoration Advisory Boards. The Navy prepared the Libertyville
community relations plan (CRP) in FY93 and the Glenview CRP in
FY95. The BRAC cleanup team (BCT), which formed in FY93, works
closely with the two Local Redevelopment Authorities (LRAs), which
also formed in FY93. A BRAC Cleanup Plan was completed in FY94,
and a land reuse plan in FY95.

During FY95, an SI was completed at Glenview Site 8. Also at

Glenview, the installation initiated SI activities at 16 sites and
Remedial Investigation and Feasibility Study (RI/FS) activities at 4
sites. In FY96, the installation completed removal of all USTs from
Glenview, initiated SIs at three sites, and replaced contaminated soil
with clean fill in parts of the airfield. The installation also prepared a
finding of suitability to transfer (FOST) for Glenview Golf Course and
began developing a FOST for most of the airfield property.

During FY97, the installation began an SI at 7 Libertyville sites;
began an RI and conducted an Interim Remedial Action (IRA) at 7
Glenview sites; and completed an SI at 20 Glenview sites and UST
removals at 1 Glenview site. Some sites scheduled for remediation in
FY97 were found to require no further action (NFA). The Navy
implemented a formal partnering agreement with regulatory agencies
and conducted training for facilitated meetings. The BCT approved a
FOST for 545.8 acres at the former Glenview airfield; 120 acres of
Glenview property were leased. Except for 11 acres of leased property
at the Airfield, all sites have since been transferred. The Navy
transferred the Airfield Parcel to the LRA in FY97.

FY98 Restoration Progress
Restoration activities at Glenview included the completion of an SI at
two sites, an RI at one site, and an IRA at one site. Five sites at
Glenview were designated NFA on the basis of SIs and completion of
an IRA for a small spill area. Another RI was not finished as planned
because the site required further characterization. The completion of
IRAs for five Glenview sites was postponed because BCT priorities
shifted in response to LRA requests. At Libertyville, restoration
activities included SIs at five sites, an IRA at one site, and UST
removal at another site. Three sites at Glenview and three sites at
Libertyville, all scheduled for IRAs, were designated NFA.

The Navy transferred Parcels 2 (99.2 acres), 3 (138 acres), and 4 (51.8
acres) and the Golf Course Parcel (109.3 acres) to the Village of
Glenview LRA. Of the 1,028 acres at Glenview and the 164 acres at
Libertyville available for transfer, 944.2 acres have been transferred.
One FOST for an additional 14 acres at Glenview and two FOSTs for
a combined 151 acres at Libertyville are in development.

Plan of Action
• Complete final details for UST removal at one site at Glenview

and one site at Libertyville in FY99

• Complete SIs at six sites at Glenview and six sites at Libertyville
in FY99

• Complete an RI at three sites at Glenview in FY99

• Complete IRAs at 11 sites at Glenview and 1 site at Libertyville in
FY99

• Initiate an IRA at one site at Libertyville in FY99

• Complete FOSTs for Parcels 5A, 5B, and 5C at Glenview and
Parcels 1 through 3 at Libertyville in FY99

• Complete IRA and SI at one site at Libertyville in FY00

• Complete final FOST for Parcel 4 at Libertyville in FY00
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